SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 1:54PM

Contract No.:  04-0120F4

Diary #: 456 Const Calendar Day: 776 Date: 24-Oct-2011  Monday
Inspector Name: Wilcox, Jason Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Diary:
General Comments
Overcast and cool

so the diesel generator could be refilled.
*0800 hrs SAS staff meeting

*Review plans and specifications regarding the expansion joint at Hinge A.
*Review Submittal 2550R02, R03, and R04.
*Site visit to observe preparation for CB19 lift tomorrow.

Accrued 2 hours of overtime covering the Contractor’s hours.

Dispute

[]

*CCO 140 site visit to check on the progress using the aircraft tire. While there the machine was stopped

*At 0900 hrs | received a call from the operator of the HVS saying that the Trelleborg units were displaying
significant wear. | visited the site again and observed permanent deformation of the reinforcing steel
plates under the wear pattern. Pictures were taken and sent out and the machine was stopped until a
decision is made on what to do next. By the end of the day the machine was up and running again.

04-0120F4 Bid Item: 056 E-L13-ALB.056 E Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L13-WEL.056 E Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L13-ALB.056 W Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L13-WEL.056 W Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 456  Date: 24-Oct-2011  Monday

04-0120F4 Bid Item: 056 X-L13-CBM.056 E-W Line Cross Over Lift13 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
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